



GUJRANWALA ELECTRIC POWER COMPANY LIMITED

Ph:055-9200519-26 (319)
Ph: 055-9200527.
Fax:055-9200528
mmmgepco@gmail.com

OFFICE OF THE CHIEF EXECUTIVE OFFICER GEPCO LTD.
565-A MODEL TOWN, GEPCO HEAD QUARTER G.T ROAD, GUJRANWALA
(MM SECTION)

No. **14134** /MM-

Dated **29/04/2025**.

Mr. Rizwan Mehmood

Director (MIS)

Public Procurement Regulatory Authority,

1st floor FBC building near State Bank Sector G-5/2 Islamabad.

Sub: UPLOADING OF PROCUREMENT PLAN ON PPRA WEBSITE FOR FY: 2024-25.

It is intimated that the subjected Procurement Plan was already forwarded and uploaded on PPRA Website. Due to some technical constraints the same is not visible on PPRA website.

So, it is requested to again upload the same on PPRA Website for smooth processing of tenders on E-PADS as per PPRA Regulations issued from time to time. Copy of the same is being attached herewith for ready reference.

DA As/Above

Manager (MM)
GEPCO Ltd. Gujranwala

Copy to:-

1. Master file.

Sr #	Name of Item	Unit	Approx. Value (Mln. Rs.)	Procurement method	Tentative Procurement Notice Publication	Tentative date of award	Tentative date of Completion
1	HT PC POLE 36' (H-TYPE+SPUN)	No	740.275		23/01/2025	14/04/2025	12/08/2025
2	HT PC POLE 45' (H-TYPE+SPUN)	No	69.010		23/01/2025	21/04/2025	19/08/2025
3	LT PC POLE 31' (H-TYPE+SPUN)	No	279.072		23/01/2025	14/04/2025	12/08/2025
4	HT STEEL STRUCTURE 36'	No	-		-	-	-
5	LT STEEL STRUCTURE 31'	No	-		-	-	-
6	HT STEEL STRUCTURE 58'	No	18.098		11/06/2024	25/09/2024	24/11/2024
7	ACSR DOG	KM	7.679		25/06/2024	23/08/2024	20/11/2024
8	ACSR RABBIT	KM	-		-	-	-
9	ACSR OSPREY	KM	-		-	-	-
10	ALUMINIUM CONDUCTOR WASP	KM	180.025		25/06/2024	19/08/2024	17/11/2024
11	ALUMINIUM CONDUCTOR ANT	KM	208.499		25/06/2024	19/08/2024	17/12/2024
12	INSULATED WASP CODUCTOR	KM	-		-	-	-
13	INSULATED DOG CODUCTOR	KM	-		-	-	-
14	INSULATED ANT CODUCTOR	KM	-		-	-	-
15	INSULATED RABBIT CODUCTOR	KM	16.736		20/05/2024	29/07/2024	27/10/2024
16	INSULATED OSPRAY CODUCTOR	KM	5.589		25/06/2024	23/08/2024	20/11/2024
17	GSL WIRE 10MM	M.Ton	-		-	-	-
18	P.G. CONNECTOR TYPE S-117	No	-		-	-	-
19	P.G. CONNECTOR TYPE S-157	No	-		-	-	-
20	P.G. CONNECTOR TYPE T-110	No	0.572		20/05/2024	02/10/2024	31/12/2024
21	P.G. CONNECTOR TYPE T-155	No	0.399		20/05/2024	02/10/2024	31/12/2024
22	P.G. CONNECTOR TYPE T-150	No	0.122		20/05/2024	02/10/2024	31/12/2024
23	P.G. CONNECTOR TYPE T-220	No	1.238		20/05/2024	02/10/2024	31/12/2024
24	SPOOL INSULATOR	No	20.196		20/05/2024	22/07/2024	19/11/2024
25	11 KV PIN INSULATOR	No	46.032		20/05/2024	07/08/2024	05/11/2024
26	11 KV DISC INSULATOR	No	171.990		20/05/2024	07/08/2024	05/11/2024
27	11 KV PIN FOR STEEL X-ARM	No	88.620		20/05/2024	02/10/2024	30/01/2025
28	STEEL X ARM	No	537.354		20/05/2024	21/08/2024	18/01/2025
29	11KV STEEL X ARM FOR D-FITTING	No	69.928		20/05/2024	02/10/2024	31/12/2024
30	11 KV STEP BRACE	No	0.192		20/05/2024	23/07/2024	20/10/2024
31	10 KVA DISTRIBUTION TRANSFORMER	No	-		-	-	-
32	15 KVA DISTRIBUTION TRANSFORMER	No	184.052		20/05/2024	23/09/2024	22/03/2025
33	25 KVA DISTRIBUTION TRANSFORMER	No	213.761		20/05/2024	23/09/2024	22/03/2025
34	50 KVA DISTRIBUTION TRANSFORMER	No	304.850		20/05/2024	23/08/2024	20/01/2025
35	100 KVA DISTRIBUTION TRANSFORMER	No	210.200		20/05/2024	23/09/2024	22/03/2025

Sr #	Name of Item	Unit	Approx. Value (Mln. Rs.)	Procurement method	Tentative Procurement Notice Publication	Tentative date of award	Tentative date of Completion
36	200 KVA DISTRIBUTION TRANSFORMER	No	380.861	Single Stage Single Envelope	20/05/2024	23/09/2024	22/03/2025
37	SINGLE STRUCTURE PLATFORM	No	7.226		20/05/2024	02/10/2024	31/12/2024
38	DOUBLE STRUCTURE PLATFORM	No	50.821		20/05/2024	29/07/2024	26/11/2024
39	NUT AND BOLT 2X5/8"	No	7.800		20/05/2024	01/08/2024	30/10/2024
40	NUT AND BOLT 8X5/8"	No	-		-	-	-
41	NUT AND BOLT 9X5/8"	No	4.072		20/05/2024	01/08/2024	30/10/2024
42	NUT AND BOLT 10X5/8"	No	6.739		20/05/2024	31/07/2024	29/10/2024
43	NUT AND BOLT 12X5/8"	No	4.666		20/05/2024	01/08/2024	30/10/2024
44	NUT AND BOLT 14X5/8"	No	1.798		20/05/2024	21/07/2024	19/10/2024
45	DA BOLTS 12"	No	-		-	-	-
46	DA BOLTS 14"	No	-		-	-	-
47	DA BOLTS 20"	No	4.378		20/05/2024	27/07/2024	25/10/2024
48	DA BOLTS 22"	No	7.160		20/05/2024	27/07/2024	25/10/2024
49	D-SHACKLE ASSEMBLY	No	17.885		20/05/2024	27/08/2024	25/11/2024
50	3-PH.METER	No	230.697		25/05/2024	20/08/2024	01/02/2025
51	S/PH STATIC METER	No	2,101.920		25/05/2024	23/09/2024	21/05/2025
52	3/Phase Bidirectional Meter	No	-		-	-	-
53	METER SECURITY BOX 800/5	No	-		-	-	-
54	METER SECURITY BOX 400/5	No	33.100		20/05/2024	25/07/2024	23/10/2024
55	METER SECURITY BOX 200/5	No	-		-	-	-
56	METER SECURITY BOX 100/5	No	13.119		20/05/2024	29/07/2024	27/10/2024
57	LT CTs 100/5	No	31.104		20/05/2024	12/07/2024	10/10/2024
58	LT CTs 200/5	No	16.750		20/05/2024	20/08/2024	18/12/2024
59	LT CTs 400/5	No	26.851		20/05/2024	11/07/2024	09/10/2024
60	LT CTs 800/5	No	8.391		20/05/2024	11/07/2024	08/11/2024
61	HT TOU METER	No	1.937		25/05/2024	20/07/2024	20/09/2024
62	LT TOU AMR (CT&PT) OPERATED METER		75.258		25/05/2024	28/10/2024	25/02/2025
63	3-PHASE AMR METER	No	1,642.687		25/05/2024	01/11/2024	30/05/2025
64	FUSE HOLDER DOUBLE INSULATOR	No	-		-	-	-
65	11 KV DROPOUT CUTOUT SINGLE INSULATOR	No	191.430		20/05/2024	10/12/2024	09/04/2025
66	FUSE HOLDER SINGLE INSULATOR	No	-		-	-	-
67	HT POER CABLE S/CORE 500 MCM	KM	187.432		20/05/2024	22/07/2024	20/10/2024
68	HT POER CABLE 3/CORE 2AWG	KM	-		-	-	-
69	HT POER CABLE 3/CORE 4AWG	KM	-		-	-	-
70	T/KIT FOR HT POWER CABLE 3/CORE 2AWG (I/D)	SET	-		-	-	-

Sr #	Name of Item	Unit	Approx. Value (Mln. Rs.)	Procurement method	Tentative Procurement Notice Publication	Tentative date of award	Tentative date of Completion
71	T/KIT FOR HT POWER CABLE S/CORE 500 MCM (I/D)	SET	1.575		20/05/2024	22/07/2024	20/10/2024
72	T/KIT FOR HT POWER CABLE S/CORE 500 MCM (O/D)	SET	-		-	-	-
73	PVC S/CORE 70MM	KM	94.117		20/05/2024	04/07/2024	01/11/2024
74	PVC S/CORE 120MM	KM	45.592		20/05/2024	04/07/2024	02/10/2024
75	PVC 2/CORE 10MM	KM	1,657.500		20/05/2024	26/07/2024	23/12/2024
76	PVC 4/CORE 25MM	KM	60.538		20/05/2024	04/07/2024	02/10/2024
77	PVC 4/CORE 70MM	KM	191.402		20/05/2024	23/07/2024	21/10/2024
78	PVC 4/CORE 120MM	KM	5.452		20/05/2024	20/07/2024	20/09/2024
79	EARTH ROD	No	-		-	-	-
80	STAY ROD	No	35.398		20/05/2024	31/07/2024	29/10/2024
81	ANCHOR SHACKLE	No	4.212		20/05/2024	29/07/2024	27/10/2024
82	EYE NUT	No	5.340		20/05/2024	04/10/2024	02/01/2025
83	DEAD-END CLAMP FOR DOG / RABBIT	No	19.944		20/05/2024	25/06/2024	23/09/2024
84	LOOP DEAD-END CLAMP LC-10	No	-		-	-	-
85	LOOP DEAD-END CLAMP LC-16	No	0.649		20/05/2024	25/06/2024	23/09/2024
86	HT CAPACITOR 450 KVAR	No	37.155		20/05/2024	06/09/2024	03/02/2025
87	HT STEEL STRUCTURE 45 '	No	-		-	-	-
88	DEAD END CLAMP FOR OSPRAY	No	20.465		20/05/2024	25/06/2024	23/09/2024
89	T/KIT FOR HT POWER CABLE 3/CORE 4AWG (I/D)	SET	39.555		20/05/2024	20/07/2024	20/11/2024
90	T/KIT FOR HT POWER CABLE 3/CORE 4AWG (O/D)	SET	-		-	-	-
91	T/KIT FOR HT POWER CABLE 3/CORE 2AWG (O/D)	SET	-		-	-	-